SRI LANKA INSTITUTE OF INFORMATION TECHNOLOGY (SLIIT) · FACULTY OF COMPUTING

# Research Milestones & Compliance Checklist

*Project: Accessible Emotion-Aware E-Learning Platform for Deaf Students Studying O/L Information Technology (R26-IT-018)*

**Plan Name:** R26-IT-18 (MS Planner)

**Date of Export:** October 14, 2026

**Supervisor:** Prof. Anuradha Jayakody

**Co-Supervisor:** Mr. Dinith Primal

**Team Members:** IT22185884 (Kothalawala), IT22197764 (Mendis), IT22211200 (Tharaka), IT19131948 (Nawarathna)

**Academic Year:** 2026 · Specialization in Information Technology

## 1. INITIATING PHASE

| TASK NAME | STATUS | ASSIGNED RESEARCHERS | COMPLETED DATE | CHECKLIST / MILESTONES |
|---|---|---|---|---|
| **Identify Goals and Objectives** | **Completed (4/4)** | All Team Members | 2026-08-29 | ✓ Project Scope<br>✓ Target Users<br>✓ Project Goals<br>✓ Primary Objectives |
| **Identify Stakeholders** | **Completed (2/2)** | Kothalawala L S S | 2026-08-29 | ✓ Roles & Responsibilities<br>✓ Stakeholder Expectations |
| **Conduct Feasibility Study** | **Completed (3/3)** | Tharaka, Nawarathna, Mendis | 2026-08-29 | ✓ Operational Feasibility<br>✓ Financial Feasibility<br>✓ Technical Feasibility |
| **List Stakeholders** | **Completed** | Kothalawala L S S | 2026-08-29 | Stakeholder registry compiled |

## 2. PLANNING PHASE

| TASK NAME | STATUS | ASSIGNED RESEARCHERS | COMPLETED DATE | CHECKLIST / MILESTONES |
|---|---|---|---|---|
| **Create Work Breakdown Structure (WBS)** | **Completed (3/3)** | Kothalawala L S S | 2026-08-29 | ✓ Divide into Modules<br>✓ Assign Responsibilities<br>✓ Define Deliverables |
| **Develop Schedule & Timeline** | **Completed (3/3)** | All Team Members | 2026-08-29 | ✓ Define Deadlines<br>✓ Set Milestones<br>✓ Create Gantt Chart |
| **Identify Risks & Mitigation** | **Completed (3/3)** | Tharaka, Nawarathna | 2026-08-29 | ✓ Identify Possible Risks<br>✓ Define Mitigation Strategies<br>✓ Risk Impact Analysis |
| **Develop Budget** | **Completed (3/3)** | Mendis, Kothalawala | 2026-08-29 | ✓ Allocate Resources<br>✓ Estimate Cost<br>✓ Track Expenses |

## 3. EXECUTING PHASE

| TASK NAME | STATUS | ASSIGNED RESEARCHERS | COMPLETED DATE | CHECKLIST / MILESTONES |
|---|---|---|---|---|
| **Develop & Integrate Components** | Completed (4/4) | All Team Members | 2026-08-29 | ✓ Database Integration<br>✓ Setup Frontend<br>✓ API Development<br>✓ Setup Backend |
| **Implement System Features** | Completed (3/3) | All Team Members | 2026-08-29 | ✓ UI/UX Implementation<br>✓ Feature Testing<br>✓ Core Functionalities |
| **Connect Data Sources** | Completed (3/3) | All Team Members | 2026-08-29 | ✓ Setup Database<br>✓ Data Validation<br>✓ Connect APIs |
| **Team Task Assignment** | Completed (3/3) | Kothalawala L S S | 2026-08-29 | ✓ Update Planner<br>✓ Assign Tasks<br>✓ Track Progress |

## 4. MONITORING & CONTROLLING PHASE

| TASK NAME | STATUS | ASSIGNED RESEARCHERS | COMPLETED DATE | CHECKLIST / MILESTONES |
|---|---|---|---|---|
| **Manage Changes** | Completed (3/3) | All Team Members | 2026-08-29 | ✓ Adjust Timeline<br>✓ Update Documentation<br>✓ Requirement Changes |
| **Quality Assurance & Testing** | Completed (3/3) | Kothalawala L S S | 2026-08-29 | ✓ Performance Checks<br>✓ Bug Fixing<br>✓ Testing |
| **Report Status** | Completed (3/3) | All Team Members | 2026-08-29 | ✓ Share Updates<br>✓ Prepare Monthly Report<br>✓ Track Performance |
| **Review Progress** | Completed (2/2) | All Team Members | 2026-08-29 | ✓ Weekly Progress Check<br>✓ Identify Delays |

## 5. CLOSING & FINAL SUBMISSIONS

| TASK NAME | STATUS | ASSIGNED RESEARCHERS | SUBMISSION DATE | DELIVERABLES / VERIFICATION |
|---|---|---|---|---|
| **Checklist Submission** | Completed | Kothalawala L S S | 2026-10-14 | Official department checklist verified |
| **Draft Thesis Submission** | Completed | All Team Members | 2026-10-14 | Individual & Common reports submitted |
| **Website Submission** | Completed | All Team Members | 2026-10-14 | Production portal live & verified |
| **Final Presentation** | Scheduled | All Team Members | 2026-10-19 | Final Viva Defense Deck prepared |

| TASK NAME | STATUS | ASSIGNED RESEARCHERS | SUBMISSION DATE | DELIVERABLES / VERIFICATION |
|---|---|---|---|---|
| **User Acceptance Testing (UAT)** | **In Progress (2/3)** | Mendis, Kothalawala | 2026-10-14 | ✓ Collect Feedback<br>✓ Conduct UAT<br>Final improvements ongoing |
| **Documentation Archive** | **In Progress (2/3)** | All Team Members | 2026-10-14 | ✓ System Documentation<br>✓ API Documentation<br>User guide finalization |
| **Deployment & Hosting** | **Deployed** | All Team Members | 2026-10-14 | ✓ Vercel Edge CDN<br>✓ Static Asset Optimization |